

ID	Task Mode	Task Name	Duration	Start	Finish
1		**مدیریت پروژه**	**125 days**	**Sun 11/8/26**	**Sat 5/1/27**
2		**برنامه‌ریزی**	**10 days**	**Sun 11/8/26**	**Sat 11/21/26**
3		تعریف دامنه	0 days	Sun 11/8/26	Sun 11/8/26
4		زمان‌بندی	5 days	Sun 11/8/26	Sat 11/14/26
5		برآورد بودجه	2 days	Sun 11/15/26	Mon 11/16/2
6		تخصیص منابع	3 days	Tue 11/17/26	Sat 11/21/26
7		**مدیریت ریسک**	**8 days**	**Sun 11/15/26**	**Tue 11/24/26**
8		شناسایی ریسک	2 days	Sun 11/15/26	Mon 11/16/2
9		ارزیابی ریسک	3 days	Tue 11/17/26	Sat 11/21/26
10		برنامه واکنش	1 day	Sun 11/22/26	Sun 11/22/26
11		پایش ریسک	2 days	Mon 11/23/2	Tue 11/24/26
12		**تدارکات**	**20 days**	**Sun 11/29/26**	**Sat 12/26/26**
13		انتخاب تأمین‌کننده	3 days	Sun 11/29/26	Tue 12/1/26
14		سفارش قطعات	0 days	Tue 12/1/26	Tue 12/1/26
15		دریافت و بازرسی	15 days	Wed 12/2/26	Tue 12/22/26
16		مدیریت انبار	2 days	Wed 12/23/2	Sat 12/26/26
17		**مستندسازی**	**115 days**	**Sun 11/22/26**	**Sat 5/1/27**
18		نیازمندی‌ها	3 days	Sun 11/22/26	Tue 11/24/26
19		گزارش پیشرفت	2 days	Wed 1/27/27	Sat 1/30/27
20		دفترچه فنی	5 days	Mon 4/5/27	Sun 4/11/27
21		تحویل نهایی	3 days	Tue 4/27/27	Sat 5/1/27
22		**طراحی مکانیکی**	**58 days**	**Sun 11/8/26**	**Tue 1/26/27**
23		**شاسی**	**48 days**	**Sun 11/8/26**	**Tue 1/12/27**



Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			


ID	Task Mode	Task Name	Duration	Start	Finish
24		مدل سه‌بعدی	6 days	Sun 11/8/26	Sun 11/15/26
25		انتخاب جنس	2 days	Mon 11/16/2	Tue 11/17/26
26		تحلیل استحکام	3 days	Wed 11/18/2	Sun 11/22/26
27		ساخت شاسی	15 days	Wed 12/23/2	Tue 1/12/27
28		**بدنه و پوشش**	**13 days**	**Mon 11/23/2**	**Wed 12/9/26**
29		طراحی پوسته	5 days	Mon 11/23/2	Sun 11/29/26
30		عایق حرارتی	2 days	Mon 11/30/2	Tue 12/1/26
31		آب‌بندی	3 days	Wed 12/2/26	Sun 12/6/26
32		رنگ و پوشش	3 days	Mon 12/7/26	Wed 12/9/26
33		**بازوی نازل**	**12 days**	**Mon 11/23/2**	**Tue 12/8/26**
34		طراحی بازو	5 days	Mon 11/23/2	Sun 11/29/26
35		انتخاب اتصالات	2 days	Mon 11/30/2	Tue 12/1/26
36		مهار نازل	3 days	Wed 12/2/26	Sun 12/6/26
37		تعادل و پایداری	2 days	Mon 12/7/26	Tue 12/8/26
38		**مونتاژ**	**37 days**	**Mon 12/7/26**	**Tue 1/26/27**
39		نقشه‌های ساخت	5 days	Mon 12/7/26	Sun 12/13/26
40		ماشین‌کاری	10 days	Wed 12/23/2	Tue 1/5/27
41		مونتاژ اولیه	7 days	Wed 1/13/27	Sat 1/23/27
42		کنترل ابعاد	3 days	Sun 1/24/27	Tue 1/26/27
43		**سیستم حرکت**	**75 days**	**Mon 11/16/2**	**Sun 2/28/27**
44		**موتورها**	**45 days**	**Mon 11/16/2**	**Sun 1/17/27**
45		محاسبه گشتاور	4 days	Mon 11/16/2	Sat 11/21/26
46		انتخاب موتور	2 days	Sun 11/22/26	Mon 11/23/2



Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			


ID	Task Mode	Task Name	Duration	Start	Finish
47		انتخاب گیربکس	3 days	Tue 11/24/26	Sat 11/28/26
48		نصب موتور	3 days	Wed 1/13/27	Sun 1/17/27
49		**چرخ و زنجیر**	**42 days**	**Sun 11/22/26**	**Mon 1/18/27**
50		انتخاب نوع حرکت	2 days	Sun 11/22/26	Mon 11/23/26
51		طراحی زنجیر	5 days	Tue 11/24/26	Mon 11/30/26
52		سیستم تعلیق	4 days	Tue 12/1/26	Sun 12/6/26
53		آزمون کشش	1 day	Mon 1/18/27	Mon 1/18/27
54		**درایور موتور**	**47 days**	**Tue 11/24/26**	**Wed 1/27/27**
55		انتخاب درایور	3 days	Tue 11/24/26	Sat 11/28/26
56		سیم‌کشی	1 day	Mon 1/18/27	Mon 1/18/27
57		تنظیم PID	5 days	Tue 1/19/27	Mon 1/25/27
58		حفاظت جریان	2 days	Tue 1/26/27	Wed 1/27/27
59		**ناوبری**	**23 days**	**Wed 1/27/27**	**Sun 2/28/27**
60		نقشه‌برداری	7 days	Wed 1/27/27	Sat 2/6/27
61		مسیریابی	6 days	Sun 2/7/27	Sun 2/14/27
62		دوری از مانع	5 days	Mon 2/15/27	Sun 2/21/27
63		موقعیت‌یابی	5 days	Mon 2/22/27	Sun 2/28/27
64		**سیستم اطفاء**	**72 days**	**Sun 11/8/26**	**Mon 2/15/27**
65		**مخزن**	**35 days**	**Sun 11/8/26**	**Sat 12/26/26**
66		انتخاب ماده اطفایی	1 day	Sun 11/8/26	Sun 11/8/26
67		طراحی مخزن	4 days	Mon 11/9/26	Sat 11/14/26
68		تحمل فشار	3 days	Sun 11/15/26	Tue 11/17/26
69		سیستم پرکردن	2 days	Wed 12/23/26	Sat 12/26/26



Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26

Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress

ID	Task Mode	Task Name	Duration	Start	Finish
70		**پمپ و لوله**	**60 days**	**Sun 11/15/2(**	**Sat 2/6/27**
71		انتخاب پمپ	2 days	Sun 11/15/26	Mon 11/16/2
72		لوله‌کشی	5 days	Sun 1/24/27	Sat 1/30/27
73		شیر کنترل	3 days	Sun 1/31/27	Tue 2/2/27
74		بررسی نشتی	2 days	Wed 2/3/27	Sat 2/6/27
75		**نازل**	**52 days**	**Mon 11/30/2**	**Tue 2/9/27**
76		طراحی نازل	3 days	Mon 11/30/2	Wed 12/2/26
77		زاویه پاشش	0 days	Wed 12/2/26	Wed 12/2/26
78		موتور پن و تیلت	5 days	Sat 12/5/26	Wed 12/9/26
79		آزمون برد پاشش	3 days	Sun 2/7/27	Tue 2/9/27
80		**ایمنی اطفاء**	**7 days**	**Sun 2/7/27**	**Mon 2/15/27**
81		سنسور سطح مخزن	3 days	Sun 2/7/27	Tue 2/9/27
82		فشارسنج	1 day	Wed 2/10/27	Wed 2/10/27
83		شیر اضطراری	2 days	Sat 2/13/27	Sun 2/14/27
84		آزمون پاشش	1 day	Mon 2/15/27	Mon 2/15/27
85		**سنسورها و ادراک**	**63 days**	**Sun 11/8/26**	**Tue 2/2/27**
86		**تشخیص آتش**	**53 days**	**Sun 11/8/26**	**Tue 1/19/27**
87		دوربین حرارتی	1 day	Sun 11/8/26	Sun 11/8/26
88		سنسور شعله	2 days	Mon 11/9/26	Tue 11/10/26
89		سنسور دود	0 days	Tue 11/10/26	Tue 11/10/26
90		ترکیب داده‌ها	5 days	Wed 1/13/27	Tue 1/19/27
91		**تشخیص مانع**	**58 days**	**Sun 11/8/26**	**Tue 1/26/27**
92		لیدار	1 day	Sun 11/8/26	Sun 11/8/26



Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			


ID	Task Mode	Task Name	Duration	Start	Finish
93		اولتراسونیک	2 days	Mon 11/9/26	Tue 11/10/26
94		دوربین عمق	0 days	Tue 11/10/26	Tue 11/10/26
95		کالیبراسیون	3 days	Sun 1/24/27	Tue 1/26/27
96		**سنسور محیطی**	**58 days**	**Sun 11/8/26**	**Tue 1/26/27**
97		دما	1 day	Sun 11/8/26	Sun 11/8/26
98		گاز CO	2 days	Mon 11/9/26	Tue 11/10/26
99		رطوبت	0 days	Tue 11/10/26	Tue 11/10/26
100		گاز سمی	3 days	Sun 1/24/27	Tue 1/26/27
101		**پردازش تصویر**	**30 days**	**Wed 12/23/2**	**Tue 2/2/27**
102		جمع‌آوری داده	7 days	Wed 12/23/2	Sat 1/2/27
103		آموزش مدل	10 days	Sun 1/3/27	Sat 1/16/27
104		تشخیص آتش	8 days	Sun 1/17/27	Tue 1/26/27
105		بهینه‌سازی	5 days	Wed 1/27/27	Tue 2/2/27
106		**الکترونیک و نرم‌افزار**	**96 days**	**Sun 11/8/26**	**Sun 3/21/27**
107		**تغذیه**	**10 days**	**Sun 11/8/26**	**Sat 11/21/26**
108		انتخاب باتری	1 day	Sun 11/8/26	Sun 11/8/26
109		مدیریت شارژ	4 days	Mon 11/9/26	Sat 11/14/26
110		رگولاتور	1 day	Sun 11/15/26	Sun 11/15/26
111		مدارهای حفاظتی	4 days	Mon 11/16/2	Sat 11/21/26
112		**کنترلر**	**47 days**	**Mon 11/9/26**	**Tue 1/12/27**
113		انتخاب برد	2 days	Mon 11/9/26	Tue 11/10/26
114		طراحی PCB	9 days	Mon 11/16/2	Sat 11/28/26
115		سیم‌کشی	5 days	Wed 12/23/2	Tue 12/29/26



Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			


ID	Task Mode	Task Name	Duration	Start	Finish
116		برنامه‌نویسی میکروکنترلر	10 days	Wed 12/30/2	Tue 1/12/27
117		**ارتباطات**	**42 days**	**Wed 11/11/2**	**Sat 1/9/27**
118		کنترل از راه دور	1 day	Wed 11/11/2	Wed 11/11/2
119		ارسال تصویر	4 days	Sat 11/14/26	Tue 11/17/26
120		ارتباط بی‌سیم	5 days	Wed 12/30/2	Tue 1/5/27
121		پروتکل داده	2 days	Wed 1/6/27	Sat 1/9/27
122		**نرم‌افزار کنترل**	**48 days**	**Wed 1/13/27**	**Sun 3/21/27**
123		منطق کنترل	7 days	Wed 1/13/27	Sat 1/23/27
124		الگوریتم تصمیم	10 days	Mon 2/22/27	Sun 3/7/27
125		رابط کاربری	6 days	Mon 3/8/27	Mon 3/15/27
126		ثبت داده	4 days	Tue 3/16/27	Sun 3/21/27
127		**آزمون و تحویل**	**74 days**	**Wed 1/13/27**	**Mon 4/26/27**
128		**آزمون قطعات**	**20 days**	**Wed 1/13/27**	**Tue 2/9/27**
129		تست موتور	4 days	Tue 1/26/27	Sun 1/31/27
130		تست سنسور	3 days	Wed 1/27/27	Sun 1/31/27
131		تست پمپ	3 days	Sun 2/7/27	Tue 2/9/27
132		تست بردها	3 days	Wed 1/13/27	Sun 1/17/27
133		**آزمون یکپارچه**	**25 days**	**Mon 3/1/27**	**Sun 4/4/27**
134		ادغام سیستم	5 days	Mon 3/1/27	Sun 3/7/27
135		تست نرم‌افزار	5 days	Mon 3/22/27	Sun 3/28/27
136		تست ارتباط	2 days	Mon 3/8/27	Tue 3/9/27
137		رفع اشکال	5 days	Mon 3/29/27	Sun 4/4/27
138		**آزمون آتش**	**13 days**	**Mon 4/5/27**	**Wed 4/21/27**



Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26


Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress

ID	Task Mode	Task Name	Duration	Start	Finish
139		آتش کوچک	3 days	Mon 4/5/27	Wed 4/7/27
140		آتش متوسط	2 days	Sat 4/10/27	Sun 4/11/27
141		شرایط دود	4 days	Mon 4/12/27	Sat 4/17/27
142		عمر باتری	4 days	Sun 4/18/27	Wed 4/21/27
143		**تحویل**	**3 days**	**Sat 4/24/27**	**Mon 4/26/27**
144		آموزش اپراتور	2 days	Sat 4/24/27	Sun 4/25/27
145		دفترچه راهنما	3 days	Sat 4/24/27	Mon 4/26/27
146		برنامه نگهداری	1 day	Sat 4/24/27	Sat 4/24/27
147		گواهی ایمنی	0 days	Mon 4/26/27	Mon 4/26/27




Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26

Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress




Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	




Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	




Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	




Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26


Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26


Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			


Feb 14, '27
Feb 21, '27
Feb 28, '27
Mar 7, '27
Mar 14, '27
Mar 21, '27
F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26
Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress




Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26


Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			





Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26


Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			


Mar 28, '27
Apr 4, '27
Apr 11, '27
Apr 18, '27
Apr 25, '27
May
W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26
Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress


Mar 28, '27
Apr 4, '27
Apr 11, '27
Apr 18, '27
Apr 25, '27
May
W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26
Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress



Mar 28, '27
Apr 4, '27
Apr 11, '27
Apr 18, '27
Apr 25, '27
May
W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26
Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress


Mar 28, '27
Apr 4, '27
Apr 11, '27
Apr 18, '27
Apr 25, '27
May
W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26
Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress



Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: WBS ربات آتش‌نشان
Date: Sat 11/7/26

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			